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Note: This strategy is a plan developed by the Westinghouse Savannah River Company-Soil & Groundwater
Closure Projects Program, for consideration and use by the Department of Energy. It will be shared with public
audiences and regulators. All decisions in this program are made in consultation with regulators pursuant to the
SRS Federal Facility Agreement and applicable environmental laws.
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Executive Summary

The Soil and Groundwater Closure Projects (SGCP) of the Savannah River
Site (SRS) is proposing a new completion strategy to accelerate its work
scope and to accelerate risk reduction to workers, the public, and environ-
ment.  Remediation of SRS waste sites and groundwater began in the early
1990s.  A total of 515 inactive waste sites are now in the cleanup program
with more than 60 percent complete or currently in remediation.

By the end of the second quarter FY03, 284 waste sites were complete with
an additional 231 to address.  The current SGCP remediation baseline plan
extends to 2038 at a cost approaching $2.7B.  The new strategy accelerates
the cleanup completion by 15 years.  A transition to long-term stewardship
is expected by 2023 with an estimated cost reduction of $450M.  Acceler-
ating the remediation plan also translates into faster risk reduction and the
completion of cleanup in entire areas of the site.

SRS plans to complete up to more than 70 additional waste sites in the next
three years.  Closure of these waste sites by the end of 2006 represents one-
third of the entire to-go scope in the SGCP program and includes final
closure of the largest and highest risk site, the Old Radioactive Waste Burial
Ground.

The completion strategy features effective project management, innova-
tive technologies, and strong working relationships with regulatory agen-
cies.  The strategy focuses on the following key initiatives:

• Implement an area-by-area remediation strategy as a means of
bringing closure to whole areas of the site.

• Complete work in sequence with Deactivation & Decommission-
ing activities wherever possible.

• Accelerate the completion of high-risk waste sites to protect
workers and the public.

• Deploy low-cost technologies and natural remedies where
feasible.

• Negotiate in-place waste stabilization whenever possible to
minimize costs and maximize schedule acceleration.

• Expand approaches that streamline regulatory documents and
processes.

• Further accelerate project closure by formally transitioning
complete sites to long-term stewardship.

• Gain approval for deletion of whole areas of SRS from the
CERCLA National Priority List as each achieves end state.

http://www.srs.gov/general/news/newpub-rel/factsheets/bgc.pdf
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The completion strategy also continues to utilize cost-effective technolo-
gies and natural remedies.  Cost reductions and effective cleanup will be
achieved with:

• Passive treatment systems such as in-well vapor stripping,
barometric pumping, and microblower technologies to treat
solvents.

• Natural treatment systems such as phytoremediation and
bioremediation technologies and monitored natural attenuation to
manage tritium and treat solvents.

• In-situ waste technologies to minimize waste movement and
stabilize radionuclides in place.

• Solvent vacuum extraction technology in lieu of expensive pump-
and-treat at groundwater remediation locations.
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Whole areas of environmental remediation will be completed with three
project management teams.  Goals and completion dates are as follows:

Upper Three Runs Team (A/M Areas, B Area, D Area)

Goal – Area Surface Units Completion by 2015; Groundwater Comple-
tion by 2020
Major Challenge – removing solvents in groundwater

General Separations Team (F/H Areas, E Area, TNX Area, Central
Shops)

Goal – Area Surface Units Completion by 2014; Groundwater Comple-
tion by 2015
Major Challenge – mitigating the release of tritium and metals from
radioactive burial ground to nearby Fourmile Branch

Reactors Team (C, K, L, P, R Areas)

Goal – Area Surface Units Completion by 2020; Groundwater and
Surface Water Completion by 2023
Major Challenge – stabilizing radionuclides in subsurface soil.

Strategic influences such as land use are factored into the new completion
strategy.  SRS, with public input, has established a future-use policy that
anticipates the expansion of missions at the site. The future-use policy en-
sures consistent future utilization and development of site land and facili-
ties and enables SRS to remain a vital national asset. Cleanup of waste
sites and groundwater is key to this asset.

Public participation and regulatory interaction are very important strategic
influences.  SRS has built strong working relationships with regulatory
agencies and other stakeholders such as the Citizens Advisory Board and
Citizens for Environmental Justice.  These stakeholders are committed to
environmental cleanup.  SRS is also very committed to this cleanup and
values communication with stakeholders as a priority.

http://www.srs.gov/general/news/newpub-rel/factsheets/erfhasbg.pdf
http://www.srs.gov/general/news/newpub-rel/factsheets/ercsbrp.pdf
http://www.srs.gov/general/news/newpub-rel/factsheets/carsb.pdf
http://www.srs.gov/general/news/newpub-rel/factsheets/kbrp.pdf
http://www.srs.gov/general/news/newpub-rel/factsheets/erlarsb.pdf
http://www.srs.gov/general/news/newpub-rel/factsheets/rbrp.pdf
http://www.srs.gov/general/outreach/srs-cab/srs-cab.html
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Introduction

In its Top-to-Bottom Review of the national Environmental Management
program, the Department of Energy (DOE) called on its sites to find ways
to reduce the cost and duration of its cleanup program. SRS has accepted
this challenge and in turn has proposed a new completion strategy to accel-
erate its scope and reduce risk to workers and the public. In support of this
refocusing, Soil and Groundwater Closure Projects (SGCP) contributed
substantially to the development of a site-wide proposal, the Program Per-
formance Management Plan (PPMP).  Recent contract negotiations between
Westinghouse Savannah River Company and the DOE have served to fur-
ther endorse and promote accelerated facility and waste site closure.

The strategy described here encompasses, and in many respects, surpasses
those goals and actions specified in the PPMP and supports subsequent
negotiations. It further identifies a comprehensive approach for achieving
total program completion with significant savings in both time and money.

The current remediation baseline plan, which supports the approved Fed-
eral Facility Agreement (FFA), extends to 2038 at a cost approaching $2.7B.
However, SGCP is proposing an accelerated transition from remedial ac-
tivities to long-term stewardship and establishes the means, by project area,
to complete this transition by 2023 with a cost reduction of at least $450M.
This plan further proposes bringing all surface units to remediation by 2020
leaving only groundwater units to be completed in the ensuing time period.

This strategic plan 1) briefly reviews the current program; 2) proposes stra-
tegic initiatives essential for program completion; 3) reviews various stra-
tegic influences; and 4) provides plans for specific project areas and regu-
latory agreements that ensure success.

http://www.srs.gov/general/enviro/erd/ffa/ffaa.pdf
http://www.srs.gov/general/pubs/PMP.pdf
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Part I:  Current SRS Soil and Groundwater Closure Program

The SRS Soil and Groundwater Closure Program has successfully
remediated over half of the program’s 515 inactive waste sites; deployed
numerous innovative technologies to expedite the cleanup process; and
established itself as a benchmark for the DOE complex.  This section will
provide an abbreviated overview of some of the key elements of the pro-
gram and a description of its basic scope and organization.

The program mission is to remediate waste sites and groundwater units,
thereby reducing risks to the environment for future land use and new mis-
sions. SGCP approaches environmental restoration at SRS using the fol-
lowing strengths:

• Effective Project Management

• Innovative Technologies

• Regulatory Communications and Negotiations

Effective Project Management

Scope
Today the site’s 515 waste units and groundwater units are divided physi-
cally into three major project areas: Upper Three Runs, General Separa-
tions, and Reactor Areas. Each of these areas is the specific responsibility
of a Project Manager who assumes ownership for the area’s entire scope,
cost and scheduling elements.  The work also includes the operation of
groundwater treatment units in A, B, C, E, F, H, M and TNX areas.

Baseline Cost and Schedule
An important aspect of SGCP’s project management is the effective devel-
opment and control of its project scope, schedule and costs. The program
develops and maintains a baseline that provides a point of control during
implementation of the cleanup process. The individual project baseline scope
(i.e., control account) is depicted through time, and major deliverables are
identified via the life-cycle schedule. The associated costs of the scope and
schedule baseline components are portrayed within the project’s life cycle
cost estimate. Scope, schedule and cost baseline revisions are approved
through a multi-year baseline change control process. This information is
available by project for each of the 515 individual waste units within the
project files of SGCP at SRS.  This process provides a basis for planning
remediation, assessment and site completion. This multi-year baseline man-
agement process meets or exceeds change control and project management
criteria as agreed to by the Department of Energy.
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SGCP’s remaining scope consists of about 230 Waste Sites consolidated
into 100 projects.  Approximately 60 of these projects are active in the
current fiscal year. The organization’s scope, regulatory requirements and
execution strategy are defined for each of its projects.  A Critical Path Method
(CPM) schedule is developed per mandated deliverables. A Life Cycle Cost
Estimate (LCCE) is then developed for each project at the activity level.
The LCCEs are then “mapped” to the schedules, providing resource loaded
schedules, which, in turn, serves as the basis for the scope, schedule and
cost baseline components. Any and all changes to the baseline are con-
ducted through a formal trend and change control process.
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The following table summarizes Soil and Groundwater Project’s project areas in terms of the
contamination sources and technologies deployed in each area.

* Surface water bodies cutting across all six of the site’s watersheds are known as Integrator Operable Units
(IOUs). As the term implies, these IOUs are the integrators of potential contamination discharged to surface
water or groundwater, including the Savannah River floodplain and any contiguous wetlands.  These units
represent possible paths of contamination from SRS activities to offsite receptors and the environment.  As
such, the IOU program is designed to 1) assess their risk levels and any ongoing impact from active and
inactive waste units across the site, 2) identify and implement any needed early actions, 3) and complete final
regulatory assessment and monitor previous remedial actions as necessary.

Project Areas

Upper Three Runs Projects

General Separations Projects

Reactor Projects

*Integrator  Operable Units

Primary Waste Units
Remaining

• A&M Area Groundwater
• Western Sector Groundwater
• D-Area Operable Units
• Steed Pond

• Old Radioactive Waste
Burial Ground

• H-Retention Basin
• F & H Seepage Basins
• TNX Operable Unit
• HP-52· Warner’s Pond
• Ford Bldg. Seepage Basin

• F&H Area GW Operations
• Mixed Waste Groundwater

Tritium Project

• R- Reactor Seepage Basins
• P- Rx Seepage Basins
• L- Rx Seepage Basin
• CMP Pits
• Reactor Discharge Canals
• Reactor Groundwater
• Process Sewer Lines

• Upper Three Runs
• Four Mile Branch
• Pen Branch
• Steel Creek
• Lower Three Runs
• Savannah River
• Floodplain Swamp

Contamination Sources

Principal contaminants  are
solvents in groundwater, heavy
metals, and radionuclides in
sediments

Principal contaminant is tritium
in groundwater, strontium,
cesium, cobalt, heavy metals,
and solvents in soil and
sediments

Tritium, strontium-90
uranium-238

Principal contaminants  are
radionuclides in soil, spent
organic chemicals, low-level
radioactive debris, tritium,
solvents, PCBs, DDT, heavy
metals and sulfate

Radioactive Material in
sediments and soils

Note:
Rx = Reactor
GW = Groundwater

Technologies Deployed or
Anticipated

Soil and clay capping, geosynthetic
covers, bioremediation, soil vapor
extraction, air recirculation wells,
barometric pumping, constructed
wetlands, Monitored Natural Attenua-
tion, Phytoremediation, Dynamic
Underground Stripping(DUS)

Soil and geosynthetic capping,
phytoremediation, waste unit
consolidation, and groundwater pump
and treat methods, in situ grouting
technology

Flocculation at F/H via large ground-
water operating units (interim action),
Monitored Natural Attenuation, Base
Injection with Funnel and Gate Barrier
System for F&H Groundwater;
Phytoremediation ongoing for Mixed
Waste Groundwater

Engineered caps, in situ grouting
technology, soil vapor extraction and
air sparging, Monitored Natural
Attenuation

Monitored Natural Attenuation,
Posting, Access Control
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Innovative Technologies
Providing remedial action for the site’s waste units after nearly 50 years of
nuclear material production on site creates a significant opportunity for the
site to become a proving ground for the development, deployment, and
demonstration of emerging cleanup technologies. Soil and Groundwater
Closure Projects has pioneered the use of over 80 of these technologies to
increase its remediation effectiveness and accelerate its capacity to reduce
risk.

Examples range from the deployment of vapor extraction technology used
on one of the site’s highest risk units, to the invention and deployment of
various passive remediation devices such as BaroballTM, which removes
contaminated subsurface soil vapor. In its continued development and de-
ployment of new technologies, Soil and Groundwater Closure Projects has
sought to integrate technology applications, such as using both air sparging
and soil vapor extraction to prevent further migration of volatile organic
compounds.

The program now uses a variety of natural remedies such as
phytoremediation (using natural vegetative processes), bioremediation (us-
ing naturally occurring microbes), and monitored natural remediation (es-
tablishing a groundwater mixing zone). These technologies are proving to
be a cost efficient means of reducing risk at even the highest risk sites.

Regulatory Communications and Negotiation: Current Status
Soil and Groundwater Closure Projects is driven by two federal statutes:
the Resource Conservation and Recovery Act (RCRA) and the Compre-
hensive Environmental Response Compensation and Liability Act
(CERCLA). In addition to these two statutes, waste unit remediation and
closure are subject to the requirements of consent decrees, and a Federal
Facility Agreement (FFA) among DOE, the Environmental Protection
Agency (EPA) Region IV and South Carolina Department of Health and
Environmental Controls (DHEC). The agreement specifies when Soil and
Groundwater Closure Projects will address contamination or potential con-
tamination at waste units in accordance with regulatory requirements. Soil
and Groundwater Closure Projects currently enjoys a strong working rela-
tionship with the three parties.  The relationship allows new and innova-
tive proposals as early as possible to streamline the remediation process.

The BaroballTM

system uses
atmospheric
pressure to
accelerate gas
exchange
between the
atmosphere
and the
subsurface,
thus
remediating
solvents from
soil and
groundwater.

Phytoremediation uses natural
vegetation like plants and trees to
accelerate contaminant reduction
in Fourmile Branch.

Accelerate Decisions With
Regulators
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The use of a Core Team, comprised of regulators, the DOE and SGCP per-
sonnel, has greatly improved communication and productivity. The team
allows all parties to negotiate waste unit resolution at an earlier stage than
any previous process.  Regulators have expressed their pleasure with the
results of this process and are promoting it as an example to be followed
throughout the country.

Moving Forward:  Transition to Long Term Stewardship
SGCP is ready to transition scope to long-term stewardship. Today, sixty
percent of the waste units are complete or in remediation.

The current cost to complete FFA commitments stands at $2.7B (including
escalation). As stated previously, without acceleration, this effort would
not reach completion until the year 2038.

In keeping with the aggressive risk reduction called for by the DOE in its
Top to Bottom Review, SRS-ER will significantly drive down the program’s
costs and schedules.  SGCP will accomplish this schedule by implementing
a completion strategy that focuses on continued technology innovation,
stakeholder communication and negotiation and disciplined project man-
agement.
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Part II: Completion Strategy

Vision
The vision of the Soil and Groundwater Closure Projects organization is to
complete environmental restoration in whole areas of the site and turn over
scope for Long Term Stewardship in a much shorter time frame than is
reflected in today’s schedules. SGCP has established a goal of achieving
$450M in cost savings while completing remedial action on the current
inactive waste sites 15 years sooner than anticipated (2023). By so doing,
the program will reach the stewardship phase on all sites.

Consistent with its recently revised contract with the DOE, SGCP now
plans to accelerate program completion by remediating additional sites
beyond the 40 sites already scheduled in Appendix E of the FFA.  Among
other candidates, it anticipates completing numerous sites associated with
near-term deactivation and decommissioning activities. Additional sites are
being planned for closure by the end of the contract period in FY06.  To
accomplish this will require a focused effort in conjunction with regula-
tory stakeholders to expedite the approval process.  If successful, this ef-
fort will mean that 70 percent of SGCP’s 515 units will be closed by FY06.

To achieve this vision, Soil and Groundwater Closure Projects will deploy
a strategy that focuses on the following key initiatives:

• Implement an Area by Area Remediation Strategy as a means of
bringing closure to waste sites located near currently active facilities
as well as complete work in sequence with Deactivation & Decom-
missioning Activities.

• Accelerate the completion of high-risk sites in accord with the site’s
end state plan.

• Deploy low-cost technologies and natural remedies while focusing
on accelerated risk-based cleanup.

• Negotiate in-place waste stabilization whenever possible to minimize
costs and maximize schedule acceleration.

• Further accelerate project closure by formally transitioning
completed sites to Long-Term Stewardship.
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Implement an Area by Area Remediation Strategy
The physical state of a site after remediation activities have been com-
pleted is known as its end state.  By looking holistically at the site areas,
SGCP can appropriately sequence the cleanup program such that optimal
area solutions can be achieved.

This strategy offers the following advantages:

• A single Record of Decision (ROD) can address environmental
releases for an entire Site Area.

• The focus on an entire area can include presumptive remedies.

• A larger reduction of contaminated area can be achieved.

When an area is remediated, the land is in a predictive end state and stew-
ardship can then follow. Furthermore, SGCP is pursuing the possibility of
being able to delete these remediated areas from the CERCLA National
Priorities List (NPL) of superfund sites.

The presumptive remedy for sites with minor risk will be to manage con-
tamination in place with institutional controls. The Area ROD will have an
institutional control component as part of its remedy and invoke the appro-
priate Land Use Control Assurance Plan requirements.

Implement an Area Integration Media Strategy (AIMs)
in Support of Area RODs

The AIMs approach is designed to support Area Records of Decision. It
will consist of the following components:

• Remediate higher risk source units that are separate from operating
facilities, but are nonetheless still impacting groundwater.

• Close units in operating areas and monitor them on an area
basis per records of decision with institutional control remedies.

• Establish groundwater monitoring zones around operating facilities
to evaluate the groundwater; permit managed natural remediation;
conduct early detection of contaminant migration, and act in the
event the data warrants.

• Confirm cleanup where site watersheds provide comprehensive
assessment of the impacts of both the individual waste units located
outside the operating facilities and the cumulative effects stemming
from any active operating facility sources.

• Negotiate cleanup goals for streams at their confluences at the
Savannah River.
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Accelerate the Completion of High-Risk Sites
To date, SGCP has already addressed the majority of its high-risk sites. It
has done so as part of a balanced approach that facilitated the deployment
of new technologies and the completion of 284 of the site’s inactive waste
units.

The focus on risk reduction requires the remediation of remaining high
risk sites as the program’s first order of business. This effort begins with
the accelerated closure of the Old Radioactive Waste Burial Ground, the
highest risk site in the SGCP program.

The program has also committed to accelerate contaminant reduction at
Fourmile Branch Stream.  This initiative involves the deployment of inno-
vative technologies (see below) to reduce the overall contaminant concen-
trations in this tributary of the Savannah River down to regulatory stan-
dards.

Risk levels are based on characterization information that focuses on the
potential impact on human health and the environment. Project managers
will utilize these established risk levels as they further assess current scope
with an eye toward maximizing risk reduction.

Regulatory Actions to Pursue
1. Develop Area  Records of Decision that govern whole areas of the

site.

2. Submit Interim Records of Decision for institutional controls on
inaccessible sites located in or near active facilities.

3. Pursue the mixing zone approach for localized facility groundwater
plumes.

SRS plans to complete up to more than 70 additional waste sites in the next three years.  Closure of these
waste sites by the end of 2006 represents one-third of the entire to-go scope in the SGCP program and
includes final closure of the largest and highest risk site, the Old Radioactive Waste Burial Ground.
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4. Establish final monitoring plans at Integrator Operable Units (water
sheds) to ensure environmental quality at the site boundary over the
long term.

Programmatic Actions Needed
1. Integrate SGCP and facility decommissioning goals on an Area by

Area basis.

2. Cast a clear and definitive break between Environmental Restoration
activities and Long Term Stewardship.

3. Adjust the scope and dollars in the life cycles to be better delineated
with Environmental Restoration activities and Long Term Steward-
ship functions.

4. Update and integrate facility plans with environmental restoration
scope.

Implement the Use of Institutional Control RODs for Multiple
Low Risk Sites

Using a Six Sigma process improvement tool, SGCP studied 20 sites that
ultimately went to an end state remedy of Institutional Control or No Fur-
ther Action. These low risk environmental remediation waste sites had a
multiyear average cycle time for reaching remedy.

SGCP is now proposing a significant time and cost savings alternative to
its stakeholders in the form of an Institutional Control ROD.  This innova-
tive approach would establish a simplified process for gaining remedy ap-
proval for multiple low risk sites.

Deploy Low-Cost Technologies and Natural Remedies
SGCP deploys technologies to achieve cost effective results and adjusts
technology applications to meet current needs. SGCP has moved from reli-
ance on landfill “muck and truck” techniques and chemical processing of
groundwater to focus on passive and natural remedies. These natural pro-
cesses have resulted in greater cost savings than the more conventional
technologies. Good science is proving that natural technologies can be even
more efficient and effective. Innovative remediation technology provides
the site with a vital tool in its effort to cut costs and schedule. These tech-
nologies are shared with other sites across the nation.

The following section summarizes some of the most promising of these
technologies and the plans for their use.

Geosynthetic capping
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In Situ Waste Site Technologies: Use in situ approaches as a means of
minimizing the movement of waste and safely stabilizing contaminants in
place.

• Geosynthetic capping and engineered soil capping are effective in
preventing rainwater infiltration to safely isolate wastes.

• Soil solidification using special grout mixtures is used to best
stabilize and contain radioactive basins.

Solvent Technologies: Use soil vapor extraction technology and air sparging
in place of pump and treat systems to accelerate groundwater cleanup.

• Soil Vapor Extraction (SVE) reduces cleanup costs, expedites
remediation and increases public and regulatory acceptance.

• Dynamic Underground Stripping (DUS): An additional solvent
technology, DUS, combines steam-enhanced extraction with
electrical resistance tomography. DUS enhances the recovery of
localized solvents from the subsurface by using steam-injection in
conjunction with SVE at fifteen times the efficiency of the SVE
method alone and sixty times the efficiency of groundwater pump
and treat systems.

Natural Systems: Employ natural systems where appropriate.

• Phytoremediation is a natural process that uses plants and trees to
clean up contaminated groundwater. For example, in the case of the
Mixed Waste Management Facility, tritiated water is being contained
by a small sheet pile dam. It is thus diverted and used to irrigate the
vegetation in nearby forested areas. The vegetation then consumes
and safely releases the tritium by absorption and evapotranspiration,
thus decreasing the concentration of the contamination within
surface water streams.

• Bioremediation is currently in use to complete the remediation of
groundwater under landfill sites. It is likewise used to remediate soils
at the Chemicals, Metals, and Pesticides Pits. Nutrients such as
oxygen and methane are injected via horizontal wells to stimulate
microbes that consume solvents.

Passive Systems:  Employ passive systems where they are effective.

• Barometric pumping/BaroballTM Technology removes volatile
organic compounds by using the variances in barometric pressure
above and below ground.  The BaroballTM significantly increases
pumping effectiveness by preventing the airflow into a venting well
when the pressures reverse.

• Recirculation wells (in-well vapor stripping) treat groundwater
contaminated with volatile organic compounds. The technology uses
air injected into a groundwater well to strip contaminants and induce
the upward flow of the contained groundwater. The treated ground
water is then discharged directly back into the well.

Dynamic Underground
Stripping (DUS)

Bioremediation

http://www.srs.gov/general/news/newpub-rel/factsheets/mhwtds.pdf
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Expand Approaches That Streamline
Regulatory Documents and Processes

Future positive negotiations with regulators will build on a successful rela-
tionship with EPA and the SCDHEC.  The focus will be to:

• Evaluate use of  Site Area Records of Decision.

• Determine the most effective regulatory guidelines for waste units
that fall under dual programs and apply the process that satisfies
both.

• Accelerate cleanup actions for remaining similar units by combining
units or applying standard remedies.

• Establish monitored natural attenuation guidelines and standards in
remediation technologies.

• Determine cleanup standards for groundwater and surface water
quality that take into consideration negotiated end states, site
control and restricted public access to on-site waters.

• Determine the final risk assessment methodology and remedial
action goals for the Integrator Operable Unit (watersheds) program.

• Develop guidelines to assist the transition of regulatory oversight
from cleanup document approval to Long Term Stewardship
monitoring and assessment.

• Pursue deletion of SRS areas from the National Priorities List.

Long Term Stewardship
A key component of SGCP’s completion strategy is an accelerated transfer
of sites to Long Term Stewardship while protecting the health and safety of
neighboring citizens, associated workers and the environment.

Long Term Stewardship is defined as the phase when remediation is com-
plete and no further action is needed or when remedial systems are com-
plete and operate with a continuing need for maintenance and monitoring.

The implementation of these actions will greatly reduce the current SRS -
Soil and Groundwater Projects profile. The estimated achievable reduction
is around $450 million dollars, with a move to LTS as much as 15 years
sooner. An accelerated vision will lower cost even further.
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Part III: Strategic Influences

Future Land Use
SRS has established a future-use policy that anticipates the expansion of
missions at the site. Land use has been designated as non-residential, with
an emphasis on industrial and ecological use. The SRS future-use policy,
goals, and objectives have evolved over the past few years and are the
results of significant efforts involving internal and external stakeholder
participation. The SRS future use policy helps ensure consistent future use
and development of site land and facilities and enables SRS to remain a
vital national asset. The following programmatic guidelines play an impor-
tant role in shaping the future land use program:

• A “restricted” use program shall be developed and followed for
special areas such as RCRA/CERCLA regulated units.

• SRS boundaries shall remain unchanged, and the land shall remain
under the ownership of the federal government, consistent with the
Site’s designation as a National Environmental Research Park.
Residential uses of SRS land will be prohibited.

• SRS shall be divided into three principal planning zones: Industrial,
Industrial Support, and Restricted Public Use.

Because SRS is currently, and will likely remain, under federal ownership
and control, it has been one of the first DOE sites to establish a Land Use
Control Assurance Plan (LUCAP) that documents the desire that future
site remedy decisions take that land use into consideration. The parties
(EPA, SCDHEC, and DOE) agree that land use controls are necessary to
assure the reliability of land use assumptions. The LUCAP supports the
SRS Future Land Use Plan and land use controls will be maintained for as
long as necessary to ensure the long-term effectiveness of selected rem-
edies.

Institutional Controls
Land use controls include, but are not limited to, institutional controls such
as fences, security guards, warning signs, deed restrictions, and land use
restrictions. These controls are applied to limit or prevent exposure to con-
taminants and to ensure that selected land uses are maintained. These ad-
ministrative mechanisms provide flexibility in the risk decision making
process. They also reduce worker risks by physically restricting access to a
waste unit.
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Stakeholder Participation
A further evolution of the regulatory Core Team concept has been evidenced
in the recent commissioning of a set of working teams assigned to respond
to the challenge to accelerate closure activities in an even more aggressive
manner.  These teams are empowered to strategically plan and identify break-
through initiatives to be reviewed and endorsed by all parties before action
begins.

The Citizens Advisory Board will continue to review acceleration strate-
gies and approaches. Close communication with this board will continue
on all soil and groundwater activities.

Integration with Deactivation & Decommissioning Activities
SRS has committed to an accelerated cleanup and demolition of its inactive
facilities, especially those located outside the site’s core area.  Initially,
facilities in D, F, M and TNX areas are being removed. More will follow,
as the site embarks upon an aggressive project oriented closure plan for the
majority of its current structures.  As indicated in the move to Area RODs,
SGCP is proceeding with its regulatory commitments to remediate soil and
groundwater release sites in these same areas with an emphasis on those
posing the highest risk.

The movement from risk management to accelerated and comprehensive
risk reduction requires a coordinated effort on the part of both SGCP and
Facilities Decommissioning Projects (FDP).  The two are actively working
in tandem to assure streamlined decision making, cost efficiency, and regu-
latory compliance.

Toward that end, SGCP and FDP are meeting on a regular basis to promote
and provide mutual support in drafting a protocol which will define the
interface between D&D activities and Soil and Groundwater Closure
Projects. SGCP is also supporting the drafting of a D&D Business Plan,
and is working with FDP in developing a position on the implementation of
DOE Order 413.3, as well as other applicable codes and standards.

Other anticipated interactions include development of coordinated imple-
mentation schedules and end-state planning, finalization of agreements on
points of project closure and transition to Long Term Stewardship, coordi-
nated support of post-closure planning in F and H Tank Farms and other
operating facilities.  This effort will be supported by special Core Teams
focused on D&D and environmental remediation integrated progress.  The
mutual support and coordination of both FDP and SGCP is deemed essen-
tial to the safe and efficient acceleration of risk reduction and area closure.

Deactivation and
Decommissioning activities
begin in M Area



A Strategic Plan for Accelerated Closure of SRS Inactive Waste Units

20

Part IV: Completion Strategies by Project Areas

Implementation of the accelerated strategy is contingent upon strong per-
formance by the three SGCP project areas: Upper Three Runs (UTR), Gen-
eral Separations Area (GSA), and Reactors (Rx). This section highlights
some of the more critical initiatives within each.

At SRS, SGCP is driving down risk, accelerating
cleanup and reducing costs significantly.

Upper Three Runs (A/M Areas, B Area, D Area)

Goal – Area Surface Units Complete by 2015/Groundwater Completion by 2020
The Life Cycle Schedules show 2037 as the last remedial action comple-
tion milestone. Under the completion strategy, this goal is achievable by
2023.The primary goal is to achieve full source and plume control by 2008.
Although initial source control and plume reduction has been achieved to a
great degree, remediation of depleted uranium deposits at Steed Pond is
needed.  Another priority is the resolution of concerns associated with dense
non-aqueous phase liquids (DNAPLs), e.g. solvents.

To meet this aggressive schedule, SGCP will build on past successful tech-
nology applications and regulator support. The effectiveness of steam heat-
ing technologies such as DUS to remove DNAPLs has already been suc-
cessfully demonstrated. Application of these technologies will be expanded
to larger areas within SGCP.
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To support the completion of soil and groundwater cleanup in this area, the
following key regulatory actions must be successfully negotiated:

• Gain approval of monitored natural remediation/land application and
mixing zone/Alternate Concentration Limit over a large area.

• Complete remainder of surface area units in remediation now.

• Establish monitoring network commensurate with facility
deactivation.

Upper Three Runs plays a significant role in SGCP as it interfaces with the
facility deactivation and decommissioning process at M area.  This support
and mutual cooperation should be further promoted and developed as A&M
area’s deactivation is accelerated.

General Separations (F/H Areas, E Area, TNX Area, Central Shops)

Goal – Area Surface Units complete by 2014/Complete Groundwater Units by 2015
The primary goal is to achieve source and plume control by 2012. Much of
the progress in this area is contingent on the completion of deactivation
and decommissioning of buildings in F and H area.  The closure of F Area
poses the opportunity to bundle remediation of the inactive waste sites in
the area with necessary post decommissioning activities.

To meet its goal, General Separations must first achieve source control and
plume reduction sufficient to protect the Fourmile Branch watershed. Al-
though some source control and plume reduction measures have been
achieved, a final tritium resolution is needed, possibly using
phytoremediation and monitored natural attenuation to reach a more ac-
ceptable level of control.

To implement the remedial action, the following changes must be negoti-
ated with the regulators:

• Move ponds and surface water streams to the watershed program
(IOU).

• Remediate waste units inside the operating facility boundary with
institutional control remedies.

• Remediate groundwater to the maximum extent using natural
remediation methods, i.e., phytoremediation.

• Promote monitored natural attenuation for long-term groundwater
protection.

Successful implementation of the aforementioned Fourmile Branch initia-
tive in the PPMP can result in an 80 percent contaminant reduction while,
simultaneously reducing the need to operate and maintain expensive me-
chanical groundwater treatment units.
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If institutional control RODs can be developed and approved for many of
the smaller spill sites remaining in the FFA, completion progress will be
expedited greatly.

Another high priority for the General Separations Area is the development
and implementation of a whole Area ROD for TNX Area. In addition to
completing needed remediation, achieving this goal will exhibit the inte-
grated sequencing of SGCP and FDP cleanup activities and initiate the
effort to delete whole areas from the NPL. Through the Core Team pro-
cess, SGCP is working in concert with DOE, federal and state regulators,
and the public to pursue this breakthrough approach.

Reactors (C, K, L, P, R Areas)

Goal – Area Surface Units complete by 2020/Groundwater
and Surface water complete by 2023

As previously noted, a primary focus of this plan is to accelerate work on
its highest risk sites.  The Reactors Project Area will move forward the full
scale remediation of its high-risk waste sites wherever possible especially
when they can be sequenced with FDP work.  As a result, the use of Area
RODs are being explored in the remediation of waste sites in each of the
reactor facilities in conjunction with associated facility decommissioning
efforts.

Overall, the Reactor Project Area’s primary goal is to achieve source and
plume control and protect multiple watersheds, including the Fourmile
Branch watershed. Although some source reduction has been achieved, to
reach source and plume control, solutions that assure long-term environ-
mental protection must be agreed upon.

Details of changes that must be negotiated with the regulators include the
following.

• Move ponds and canals to the watershed program (IOU).

• Remediate waste units inside operating facility boundaries with
institutional control remedies, if warranted.

• Remediate groundwater to the maximum extent by natural
remediation methods.

• Promote monitored natural remediation for long-term groundwater
protection.

• Approve non-invasive, in place remediation for Reactor seepage
basins.

• Establish stewardship institutional controls and monitoring as the
only requirements for contamination associated with the large
surface water bodies (e.g., Par Pond and L Lake).

The Life Cycle Schedules show 2037 as the last remedial action comple-
tion milestone but with the implementation of the completion strategy,
completion can be met by 2023.
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Completion Strategy Progress: Current Status

Completion Strategy Progress: Upper Three Runs
Construction of the dynamic underground stripping (DUS) project is un-
derway for the A/M-Area Western Sector Groundwater cleanup effort.  This
innovative technology steam-strip a large quantity of concentrated clean-
ing solvents out of the groundwater and subsurface soil and significantly
cuts the cleanup effort to only a few years.  The Western Sector Groundwa-
ter cleanup effort follows a one-year successful DUS operation of remov-
ing over 70,000 pounds of solvents in another A/M-Area location.  The
DUS project will remove approximately 1,000,000 pounds of solvents from
the Western Sector subsurface.

Completion Strategy Progress: General Separations Area
SRS negotiated  an agreement to consolidate five high priority waste sites
into one site with one Record of Decision for the General Separations Area
Consolidation Unit. This agreement achieves a 99 percent risk reduction of
radionuclides to the industrial worker and accelerates remediation of the
highest risk waste site in the program by two years.  The GSACU plan
removes contaminated soil material from the smaller nearby waste sites
and incorporates it into the Old Radioactive Waste Burial Ground, includ-
ing 22 underground waste storage tanks closed with grout.  A synthetic clay
cap will cover the contaminated soil followed by a layer of topsoil and
vegetation to complete closure. SRS also negotiated an agreement to use
phytoremediation for controlling releases of tritium-contaminated ground-
water from the F-Area Hazardous Waste Management Facilities to Fourmile
Branch. This will be accomplished by redirecting the contaminated water
from Fourmile Branch to the phytoremediation area. The agreement allows
for future expansion of the forested spray irrigation area at the nearby Tri-
tium Phytoremediation Project (TPP).

Completion Strategy Progress: Reactor Area
The stabilization of radioactive soil in a high-risk open basin was com-
pleted for one of the three C-Area Reactor Seepage Basins (CRSB).  Engi-
neers stabilized basin soil contaminated with radionuclides in-place using
an innovative dual auger grouting rig to mix grout with the contaminated
soil.  Crews placed common soil over the grouted area to backfill and veg-
etate the basin. The two remaining basins each required common soil back-
fill and engineered low permeable soil covers for final closure.  Grouting
was not required for these two basins.  The L-Rx Seepage Basin was re-
cently completed using a soil cap to seal radioactive material in place. Fu-
ture efforts will focus on closure of similar basins in P Area and R Area.
Reactor groundwater plumes are also being assessed.
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Completion Strategy Progress: Future Direction
At SRS, Soil & Groundwater Closure Projects will continue to focus on
high-risk work. Furthermore, it has also adjusted its FY03-06 work scope
to increase the number of sites scheduled for completion. Lastly, a working
interface with the facilities deactivation and decommissioning organiza-
tion has been established to facilitate mutual support, contribute to end
state planning and maximize efficient project completion. This coopera-
tive effort is accelerating activities taking place in TNX, D, M, and
F Areas.

The Area Wide Closure concept and correlated interaction with D&D are
receiving significant support and direction from an SRS/Regulators Man-
agement Team which, as the name implies, involves leaders from each of
the associated stakeholders. Teams have been established and are develop-
ing key process improvements focused on gaining consensus on methods
of accelerated closure.

These and other strategic initiatives previously identified are serving to
implement this plan by accelerating risk reduction and ensuring a more
rapid and less costly program completion.



Upper Three Runs Area



 



SGCP Waste Units
 

SGCP Strategic  Plan Data
Upper Three Runs Area
(A/M Areas, B Area, D Area)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

A ***387 SPILL ON 12/01/71 OF 1000 GAL OF RAD WATER FROM 773-A, NBN Soil Pre-Char LLW UTR 2019 2020

M 23
M-AREA HAZARDOUS WASTE MANAGEMENT FACILITY: A/M AREA GROUNDWATER 
PORTION, 904-110G GW

In 
Remediation Haz UTR 1985 2020

A ***131 SRL 904-A PROCESS TRENCH, 904-A Soil Pre-Char Haz UTR 2019 2020

M ***24 SRL GROUNDWATER GW
In 
Remediation Haz UTR 1992 2020

D ***520 D-AREA UPGRADIENT SOURCES GW Field Start Haz UTR 2019 2020

G ***456 STEED POND, NBN Soil Pre-Char Mixed UTR 2022 2023

A ***47 A-AREA COAL PILE RUNOFF BASIN, 788-3A Soil Pre-Char Haz UTR 2022 2023

A ***481 A-001 OUTFALL, NBN Soil Pre-Char Haz UTR 2022 2023
 

*** These units are attached to or impacted 
by currently active facilities that inhibit 
earlier remediation.

Note: 
The Brown border line represents completion of the last 
accessible Surface Unit under the proposed accelerated 
schedule.  The Aqua border represents completion of the last 
accessible Groundwater Unit under the proposed accelerated 
schedule.

** Challenge End Dates reflect optimized 
projected completions that are contingent on 
favorable regulatory decisions and timely 
completion of facility decommissioning. 
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SGCP Strategic Plan Data
General Separations Area

(F/H Areas, E, TNX Areas, Central Shops)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

N 75 FORD BUILDING SEEPAGE BASIN, 904-91G Soil Field Start LLW GS 2003 2004

N 58 CENTRAL SHOPS BURNING/RUBBLE PIT, 631-1G Soil Field Start Haz GS 2004 2005

N 59 CENTRAL SHOPS BURNING/RUBBLE PIT, 631-3G Soil Field Start Haz GS 2004 2005

T 104 NEW TNX SEEPAGE BASIN, 904-102G Soil Field Start Haz GS 2003 2005

G 125 ROAD A CHEMICAL BASIN, 904-111G Soil Field Start None GS NA 2005

T 25 TNX GROUNDWATER, 082-G GW
In 
Remediation Haz GS 2003 2006

T 106 OLD TNX SEEPAGE BASIN, 904-076G Soil Field Start Haz GS 2003 2006

T 139 TNX BURYING GROUND, 643-5G Soil Field Start Haz GS 2004 2006

T 467 X-001 OUTFALL DRAINAGE DITCH, NBN Soil Pre-FS Haz GS 2005 2006

T 500 TNX OUTFALL DELTA, LOWER DISCHARGE GULLY, AND SWAMP, NBN Soil Field Start Mixed GS 2006 2006

N 57 CENTRAL SHOPS BURNING/RUBBLE PIT, 631-5G Soil Field Start Haz GS 2006 2007

N 132 SRL OIL TEST SITE, 080-16G Soil Field Start Haz GS 2005 2007

N 502 HEAVY EQUIPMENT WASH BASIN Soil Field Start Haz GS 2006 2007

E 18
OLD RADIOACTIVE WASTE BURIAL GROUND (INCLUDING SOLVENT TANKS 650-01E-
22E)  643-E (GSA) Soil

In 
Remediation LLW GS 2003 2008

F 19 F & H-AREA HAZARDOUS WASTE MANAGEMENT FACILITIES  (GROUNDWATER) GW
In 
Remediation Mixed GS 2005 2008

H 27 WARNER'S POND, 685-23G (GSA) Soil
In 
Remediation LLW GS 2003 2008

H 28 H-AREA RETENTION BASIN, 281-3H (GSA) Soil
In 
Remediation Mixed GS 2003 2008

H 29 HP-52 PONDS, NBN (GSA) Soil
In 
Remediation LLW GS 2003 2008
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SGCP Strategic Plan Data
General Separations Area

(F/H Areas, E, TNX Areas, Central Shops)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

L 148 L-AREA ASH BASIN 188-0L Soil SE Unit Haz GS 2007 2008

H 398
SPILL ON 02/08/78 OF UNKNOWN OF H-AREA PROCESS SEWER LINE CAVE-IN, NBN 
(GSA) Soil

In 
Remediation Mixed GS 2003 2008

H 405
SPILL ON 03/08/78 OF UNKNOWN OF SEEPAGE BASIN PIPE LEAK IN H-AREA 
SEEPAGE BASIN (GSA) Soil

In 
Remediation Mixed GS 2003 2008

H 417 SPILL ON 05/01/56 OF UNKNOWN OF RETENTION BASIN PIPE LEAK, NBN (GSA) Soil
In 
Remediation Mixed GS 2003 2008

H 274 DITCH TO OUTFALL H-13 (TRIBUTARY TO FOURMILE CREEK), NBN Soil Pre-FS Haz GS 2008 2009

F 147 F-AREA TANK FARM GROUNDWATER, NBN GW Pre-FS HLW GS 2010 2012

F 43 211-FB PU-239 RELEASE, 081-F Soil Pre-FS LLW GS 2011 2014

N 82 HYDROFLUORIC ACID SPILL, 631-4G Soil Pre-FS Haz GS 2012 2014

E 103 MIXED WASTE MANAGEMENT FACILITY (GROUNDWATER) GW
In 
Remediation Mixed GS 2002 2014

F ***141
F-AREA INACTIVE PROCESS SEWER LINES FROM BUILDING TO THE SECURITY 
FENCE, 081-1F Soil Pre-FS Mixed GS 2013 2014

H ***142
H-AREA INACTIVE PROCESS SEWER LINES FROM BUILDING TO THE SECURITY 
FENCE, 081-H Soil Pre-FS Mixed GS 2013 2014

G 77 G-AREA OIL SEEPAGE BASIN, 761-13G GW Pre-FS Haz GS 2013 2015

AT
TA ***208 ADVANCED TACTICAL TRAINING AREA (ATTA) FIRING RANGES, NBN Soil SE Unit Haz GS NA 2023

F ***280 F-AREA RETENTION BASIN, 281-08F Soil Pre-FS LLW GS 2021 2023

H ***549 GENERAL SEPARATIONS AREA EASTERN GROUNDWATER OPERABLE UNIT, NBN GW
In 
Remediation HLW GS 2023 2023

F ***482 F-AREA CANYON GROUNDWATER, NBN GW Pre-FS Mixed GS 2023 2024

H ***293 H-AREA RETENTION BASIN (INCLUDING THE FORMER 281-7H BASIN), 281-08H Soil Pre-FS LLW GS 2025 2026

H ***294 H-AREA RETENTION BASIN, 281-1H Soil Pre-FS LLW GS 2025 2026
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SGCP Strategic Plan Data
General Separations Area

(F/H Areas, E, TNX Areas, Central Shops)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

H ***295 H-AREA RETENTION BASIN, 281-2H Soil Pre-FS LLW GS 2025 2026

H ***79 H-AREA COAL PILE RUNOFF BASIN, 289-H Soil Pre-FS Haz GS 2025 2027
 

*** These units are attached to or impacted 
by currently active facilities that inhibit 
earlier remediation.

Note: 
The Brown border line represents completion of the last 
accessible Surface Unit under the proposed accelerated 
schedule.  The Aqua border represents completion of the last 
accessible Groundwater Unit under the proposed accelerated 
schedule.

** Challenge End Dates reflect optimized 
projected completions that are contingent on 
favorable regulatory decisions and timely 
completion of facility decommissioning. 
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SGCP Strategic Plan Data
Reactors Area

(C, K, L, P, R Areas)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

L 78 GAS CYLINDER DISPOSAL FACILITY, 131-2L Soil
In 
Remediation Hazardous RX 2003 2003

R 113 R-AREA BINGHAM PUMP OUTAGE PITS, 643-10G Soil
In 
Remediation LLW RX 2003 2003

R 114 R-AREA BINGHAM PUMP OUTAGE PITS, 643-8G Soil
In 
Remediation LLW RX 2003 2003

R 115 R-AREA BINGHAM PUMP OUTAGE PITS, 643-9G Soil
In 
Remediation LLW RX 2003 2003

R 550 R-AREA UNKNOWN PIT #1 (RUNK-1), NBN Soil
In 
Remediation Haz RX 2003 2003

R 551 R-AREA UNKNOWN PIT #2 (RUNK-2), NBN Soil
In 
Remediation Haz RX 2003 2003

R 552 R-AREA UNKNOWN PIT #3 (RUNK-3), NBN Soil
In 
Remediation Haz RX 2003 2003

L 93 L-AREA BURNING/RUBBLE PIT, 131-L Soil
In 
Remediation Hazardous RX 2003 2003

L 306 L-AREA REACTOR SEEPAGE BASIN, 904-064G Soil
In 
Remediation HLW RX 2003 2003

P 108 P-AREA BURNING/RUBBLE PIT, 131-P GW / Soil
In 
Remediation Haz RX 2003 2004

L 169 L-AREA RUBBLE PILE, 131-3L Soil
In 
Remediation Haz RX 2003 2004

L 94 L-AREA HOT SHOP (INCLUDING SANDBLAST AREA CML-003, NBN), 717-G Soil Field Start LLW RX 2004 2006

R 116 R-AREA BURNING/RUBBLE PITS, 131-1R Soil Pre-FS Haz RX 2005 2006

R 117 R-AREA BURNING/RUBBLE PITS, 131-R Soil Pre-FS Haz RX 2005 2006

R 118 R-AREA RUBBLE PILE, 631-25G Soil Pre-FS Haz RX 2005 2006

P 317 P-AREA REACTOR SEEPAGE BASIN, 904-061G Soil Pre-FS LLW RX 2004 2006

P 318 P-AREA REACTOR SEEPAGE BASIN, 904-062G Soil Pre-FS LLW RX 2004 2006

P 319 P-AREA REACTOR SEEPAGE BASIN, 904-063G Soil Pre-FS LLW RX 2004 2006

Page 1
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SGCP Strategic Plan Data
Reactors Area

(C, K, L, P, R Areas)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

C 51 C-AREA BURNING/RUBBLE PIT, 131-C GW
In 
Remediation Mixed RX 2005 2007

C 566 OLD C-AREA BURNING/RUBBLE PIT, NBN Soil Interim Action Mixed RX 2005 2007

R 42 108-4R OVERFLOW BASIN, 108-4R Soil Pre-FS LLW RX 2005 2008

R 119 R-AREA REACTOR SEEPAGE BASINS, 904-103G Soil Pre-FS LLW RX 2005 2008

R 120 R-AREA REACTOR SEEPAGE BASINS, 904-104G Soil Pre-FS LLW RX 2005 2008

R 121 R-AREA REACTOR SEEPAGE BASINS, 904-57G Soil Pre-FS LLW RX 2005 2008

R 122 R-AREA REACTOR SEEPAGE BASINS, 904-58G Soil Pre-FS LLW RX 2005 2008

R 123 R-AREA REACTOR SEEPAGE BASINS, 904-59G Soil Pre-FS LLW RX 2005 2008

R 124 R-AREA REACTOR SEEPAGE BASINS, 904-60G Soil Pre-FS LLW RX 2005 2008

G 61 CMP PITS, 080-170G GW / Soil Interim Action Mixed RX 2006 2008

G 62 CMP PITS, 080-171G GW / Soil Interim Action Mixed RX 2006 2008

G 63 CMP PITS, 080-180G GW / Soil Interim Action Mixed RX 2006 2008

G 64 CMP PITS, 080-181G GW / Soil Interim Action Mixed RX 2006 2008

G 65 CMP PITS, 080-182G GW / Soil Interim Action Mixed RX 2006 2008

G 66 CMP PITS, 080-183G GW / Soil Interim Action Mixed RX 2006 2008

G 67 CMP PITS, 080-190G GW / Soil Interim Action Mixed RX 2006 2008

C 146 C-AREA REACTOR GROUNDWATER GW Interim Action Mixed RX 2007 2009

L 487 L-AREA SOUTHERN GROUNDWATER, NBN GW Pre-FS Mixed RX 2007 2009

Page 2
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SGCP Strategic Plan Data
Reactors Area

(C, K, L, P, R Areas)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

K 89 K-AREA SLUDGE LAND APPLICATION SITE, 761-4G Soil Pre-FS Hazardous RX 2010 2012

P 143 P-AREA REACTOR GROUNDWATER GW Pre-FS Mixed RX 2012 2014

L 99 L-AREA RUBBLE PIT, 131-4L Soil Pre-FS Hazardous RX 2015 2016

G 111 PAR POND SLUDGE LAND APPLICATION SITE, 761-5G Soil Pre-FS Hazardous RX 2012 2016

R 288 R-AREA GROUNDWATER, NBN GW Pre-FS LLW RX 2015 2016

R 312 OLD R-AREA DISCHARGE CANAL, NBN Soil Pre-FS LLW RX 2016 2016

K 460 K-AREA REACTOR DISCHARGE CANAL, NBN Soil Pre-FS LLW RX 2015 2016

P 462 P-AREA REACTOR DISCHARGE CANAL, NBN Soil Pre-FS LLW RX 2015 2017

L 98 L-AREA RUBBLE PIT, 131-1L Soil Pre-FS Hazardous RX 2016 2018

R 517 COMBINED SPILLS NORTH OF BUILDING 105-R, NBN Soil Pre-FS Mixed RX 2016 2018

G 307 L LAKE, NBN Soil Pre-FS LLW RX NA 2019

C 504
FOURMILE BRANCH IOU (INCLUDING THE UN-NAMED TRIBUTARY OF FOURMILE 
BRANCH SOUTH OF C AREA Soil Pre-FS Mixed RX 2018 2019

G 509 STEEL CREEK IOU Soil Pre-FS Mixed RX 2019 2019

K 519 K-AREA REACTOR GROUNDWATER (INCLUDING TRITIUM ANOMALY) GW Pre-FS Mixed RX 2017 2019

C 511 C-AREA REACTOR DISCHARGE CANAL, NBN Soil Pre-FS LLW RX 2019 2020

G ***505 LOWER THREE RUNS IOU Soil Pre-FS Mixed RX 2021 2022

K ***506 PEN BRANCH IOU (INCLUDING INDIAN GRAVE BRANCH) Soil Pre-FS Mixed RX 2021 2022

L 503 L-AREA NORTHERN GROUNDWATER GW Pre-FS LLW RX 2022 2023
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SGCP Strategic Plan Data
Reactors Area

(C, K, L, P, R Areas)

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

G ***110 PAR POND (INCLUDING THE PRE-COOLER PONDS AND CANALS), 685-G Soil Pre-FS Mixed RX NA 2023

G ***507 SAVANNAH RIVER IOU Soil Field Start Mixed RX 2022 2023

D ***508
SAVANNAH RIVER FLOODPLAIN SWAMP IOU (INCLUDING STEEL CREEK SWAMP AND 
BEAVER DAM CREEK) Soil Field Start Mixed RX 2022 2023

AT
TA ***510 UPPER THREE RUNS IOU (INCLUDING TIMS BRANCH) Soil Pre-FS Mixed RX 2022 2023

 
*** These units are attached to or impacted 
by currently active facilities that inhibit 
earlier remediation.

Note: 
The Brown border line represents completion of the last 
accessible Surface Unit under the proposed accelerated 
schedule.  The Aqua border represents completion of the last 
accessible Groundwater Unit under the proposed accelerated 
schedule.

** Challenge End Dates reflect optimized 
projected completions that are contingent on 
favorable regulatory decisions and timely 
completion of facility decommissioning. 
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SRS Integrated Plan Data
Site Evaluation Units

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

A 236 A-AREA ASH PILE, 788-0A Soil SE Unit Haz GS * *

A 237 A-AREA ASH PILE, 788-2A Soil SE Unit Haz GS * *

A 340 SALVAGE YARD, 740-A Soil SE Unit Haz GS * *

A 359 SMALL ARMS TRAINING AREA (SATA), NBN Soil SE Unit Haz GS * *

A 376 SPILL ON 01/19/83 OF 1000 FT2 OF RADIOACTIVE SPILL Soil SE Unit Mixed GS * *

A 399 SPILL ON 03/01/66 OF 500 SQ FT OF FLUSH WATER - RAD, NBN Soil SE Unit LLW GS * *

A 436 SPILL ON 06/16/87 OF ~1 GAL OF WATER - RAD, NBN Soil SE Unit LLW GS * *

A 449 SPILL ON 09/01/85 OF <1 LB OF MERCURY FROM 748-A, NBN Soil SE Unit Haz GS * *

AM 465 UNDERGROUND SUMP 321 M #001 321-M Soil SE Unit HLW GS * *

AM 466 UNDERGROUND SUMP 321 M #002 321-M Soil SE Unit HLW GS * *

B 491 SANDBLAST AREA CMB-001, NBN Soil SE Unit Haz GS * *

B 526 ECODS B-1A, 1B (SOUTH OF B AREA) Soil SE Unit Haz GS * *

B 527 ECODS  B-2 (SOUTH OF B AREA) Soil SE Unit Haz GS * *

B 528 ECODS B-3  (EAST OF B AREA, SOUTH OF ROAD C) Soil SE Unit Haz GS * *

B 529 ECODS B-4  (EAST OF B AREA, SOUTH OF ROAD C) Soil SE Unit Haz GS * *

B 530 ECODS B-5  (ADJACENT TO ECODS B-3) Soil SE Unit Haz GS * *

C 210 C-AREA ASH PILE, 188-0C Soil SE Unit Haz GS * *

C 240 C-AREA DISASSEMBLY BASIN, 105-C Soil SE Unit LLW GS * *
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SRS Integrated Plan Data
Site Evaluation Units

FA
Waste 
Site # Waste Site Location / Description Class

Current 
Status Waste Type

Owner 
by 
Team

Forecast 
Start Date

Challenge End 
Date  (PMP 

forecast with 
Target Goal 
override ) **

C 242 C-AREA REACTOR COOLING WATER SYSTEM, 186/190-C Soil SE Unit LLW GS * *

C 391 SPILL ON 02/01/83 OF 50 GAL OF Oil - RAD, NBN Soil SE Unit LLW GS * *

C 489 C-AREA ASH PILE OFF POWERLINE ROAD, NBN Soil SE Unit Haz GS * *

C 522 ECODS C-1 (NEAR C-AREA REACTOR DISCHARGE CANAL) Soil SE Unit Haz GS * *

D 229 UNIDENTIFIED TRASH PILE, NBN Soil SE Unit Haz GS * *

D 238 D-AREA ASH BASIN, 488-1D Soil SE Unit Haz GS * *

D 265 COMBINED SPILLS FROM 483-D AND ASSOCIATED AREAS, NBN Soil SE Unit Haz GS * *

D 272 D-AREA ASH BASIN, 488-2D Soil SE Unit Haz GS * *

D 543 ECODS D-1 (NEAR D-AREA RUBBLE PILE, 431-2D) Soil SE Unit Haz GS * *

D 548 D-AREA ASH BASIN, 488-4D Soil SE Unit Haz GS * *

F 263 COMBINED SPILLS FROM 242-F, NBN Soil SE Unit Mixed GS * *

F 266 COMBINED SPILLS FROM 643-G, NBN Soil Pre-FS LLW GS * *

F 270 COMBINED SPILLS FROM 701-1F SPILL, NBN Soil SE Unit LLW GS * *

F 276 F-AREA ASH BASIN, 288-0F Soil SE Unit Haz GS * *

F 277 F-AREA ASH BASIN, 288-1F Soil SE Unit Haz GS * *

F 283 F-AREA TANK FARM, 241-F Soil SE Unit Mixed GS * *

F 308 LOW LEVEL RADIOACTIVE DRAIN LINES, 772-F Soil SE Unit LLW GS * *

F 343 SANDBLAST AREA CMF-001, NBN Soil SE Unit Haz GS * *
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F 380 SPILL ON 10/01/71 OF 100 SQ FT OF FLUSH WATER - RAD, NBN Soil SE Unit LLW GS * *

F 381 SPILL ON 10/16/81 OF 30 GAL OF LOW LEVEL WASTE FROM TRAILER, NBN Soil SE Unit LLW GS * *

F 394 SPILL ON 02/25/85 OF 20000 CM OF WATER VAPOR - RAD, NBN Soil SE Unit LLW GS * *

F 411 SPILL ON 04/14/81 OF 3 GAL OF CONTAMINATED FLUSH WATER, NBN Soil SE Unit LLW GS * *

F 414 SPILL ON 04/24/91 OF .11 CI OF PU 239, 772-1F Soil Pre-FS Haz GS * *

F 418 SPILL ON 05/01/71 OF UNKNOWN OF SEEPAGE BASIN PIPE LEAK, NBN Soil SE Unit Mixed GS * *

F 429 SPILL ON 05/26/88 OF 10 GAL OF ETHYLENE GLYCOL-RAD FROM 772-F, NBN Soil Pre-FS Haz GS * *

F 431 SPILL ON 05/28/81 OF 9000 GAL OF CHROMATED WATER, NBN Soil SE Unit LLW GS * *

F 432 SPILL ON 05/30/78 OF UNKNOWN OF SUMP OVERFLOW, NBN Soil SE Unit LLW GS * *

F 435 SPILL ON 06/01/59 OF <1 CI OF SEGREGATED SOLVENT FROM 211-F, NBN Soil SE Unit Haz GS * *

F 438 SPILL ON 06/26/75 OF 250 CU FT OF RAD CONTAMINATED SOIL, NBN Soil SE Unit LLW GS * *

F 442 SPILL ON 06/06/79 OF <1 GAL OF CONTAMINATED LIQUID, NBN Soil SE Unit LLW GS * *

F 485 COMBINED SPILLS FROM 221-F, NBN Soil SE Unit Mixed GS * *

F 490 SPILL ON 04/57 OF RAD LIQUID FROM SOLVENT TRAILER, NBN Soil SE Unit LLW GS * *

G 310 NEUTRALIZATION SUMP, 678-T Soil SE Unit Haz GS * *

H 260 COMBINED SPILLS FROM 211-H, NBN Soil SE Unit LLW GS * *

H 261 COMBINED SPILLS FROM 241-84H, NBN Soil SE Unit Mixed GS * *

H 262 COMBINED SPILLS FROM 241-H, NBN Soil SE Unit LLW GS * *
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H 264 COMBINED SPILLS FROM 242-H, NBN Soil SE Unit LLW GS * *

H 275 DIVERSION BOX - RADIOACTIVITY FROM 907-1H, NBN Soil SE Unit LLW GS * *

H 292 H-AREA ASH BASIN, 288-0H Soil SE Unit Haz GS * *

H 298 H-AREA TANK FARM, 241-H Soil SE Unit LLW GS * *

H 332 SPILL ON 10/07/85 OF 20,000 GALLONS OF CONTAMINATED WATER FROM 244-H, NBN Soil SE Unit LLW GS * *

H 344 SANDBLAST AREA CMH-001, NBN Soil SE Unit Haz GS * *

H 345 SANDBLAST AREA CMH-003, NBN Soil SE Unit Haz GS * *

H 346 SANDBLAST AREA CMH-002, NBN Soil SE Unit Haz GS * *

H 374 SPILL ON 01/12/87 OF <100 GM OF MERCURY NORTH OF 211-H, NBN Soil SE Unit Haz GS * *

H 375
SPILL ON 01/19/80 OF UNKNOWN OF CHROMATED WATER FROM H-AREA PUMP 
HOUSE, NBN Soil SE Unit LLW GS * *

H 383 SPILL ON 11/10/81 OF 500 GAL OF CHROMATED WATER FROM 243-H, NBN Soil SE Unit LLW GS * *

H 390 SPILL ON 02/01/69 OF UNKNOWN OF WASTE TANK SPILL, NBN Soil SE Unit LLW GS * *

H 403 SPILL ON 03/28/87 OF <15000 GAL OF CHROMATED WATER FROM 241-24H, NBN Soil SE Unit Haz GS * *

H 412
SPILL ON 04/18/80 OF UNKNOWN OF CHROMATED WATER FROM VALVE HOUSE 3, 
NBN Soil SE Unit Haz GS * *

H 423 SPILL ON 05/02/85 OF 10 GAL OF COOLING WATER FROM TANK FARM, NBN Soil SE Unit Haz GS * *

H 459 STORMWATER OUTFALL H-013, NBN Soil Pre-FS Haz GS * *

H 512 COMBINED SPILLS FROM 221-H, NBN Soil SE Unit Mixed GS * *

H 531 ECODS H-1  (WEST OF MAIN H-AREA FACILITIES) Soil SE Unit Haz GS * *
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H 554 H-AREA PROCESS SEWER LINES AS ABANDONED, NBN Soil SE Unit Mixed GS * *

K 300 K-AREA ASH BASIN, 188-0K Soil SE Unit Haz GS * *

K 301 K-AREA DISASSEMBLY BASIN, 105-K Soil SE Unit LLW GS * *

K 302 K-AREA REACTOR COOLING WATER SYSTEM, 186/190-K Soil SE Unit LLW GS * *

K 476
K REACTOR AREA: K-AREA REACTOR AREA CASK CAR RAILROAD TRACKS AS 
ABANDONED, NBN Soil SE Unit LLW GS * *

K 514 COMBINED SPILLS FROM 105-K, 106-K, AND 109-K, NBN Soil SE Unit LLW GS * *

K 532 ECODS K-1 (SOUTHEAST OF FORMER LAYDOWN YARD AT K AREA) Soil SE Unit Haz GS * *

K 534 ECODS K-3 (SOUTHEAST OF K AREA IN FORMER LAYDOWN YARD) Soil SE Unit Haz GS * *

L 303 L-AREA DISASSEMBLY BASIN, 105-L Soil SE Unit LLW GS * *

L 305 L-AREA REACTOR COOLING WATER SYSTEM, 186/190-L Soil SE Unit LLW GS * *

L 452 SPILL ON 09/21/84 OF 200 GAL OF WATER -RAD, NBN Soil SE Unit LLW GS * *

L 479
L REACTOR AREA: L-AREA REACTOR AREA CASK CAR RAILROAD TRACKS AS 
ABANDONED, NBN Soil SE Unit LLW GS * *

L 535 ECODS L-1 (EAST OF L AREA) Soil SE Unit Haz GS * *

L 537 ECODS L-3 (EAST OF L AREA) Soil SE Unit Haz GS * *

M 234 313-M AND 320-M INACTIVE CLAY PROCESS SEWERS TO TIMS BRANCH, NBN Soil SE Unit Mixed GS * *

M 326
POTENTIAL RELEASE OF TCT, TET TCE, HNO3, U, HEAVY METALS FROM 321-M 
ABANDONED SEWER LINE, NBN Soil SE Unit Mixed GS * *

N 244 CENTRAL SHOPS SCRAP LUMBER PILE, 631-2G Soil SE Unit Haz GS * *

N 309 MISCELLANEOUS RUBBLE PILE, 631-7G Soil SE Unit Haz GS * *
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N 311 NEW SALVAGE YARD, 741-G Soil SE Unit Haz GS * *

N 354 SANDBLAST AREA CMN-001, NBN Soil SE Unit Haz GS * *

N 525 ECODS N-1 (SOUTH OF N AREA) Soil SE Unit Haz GS * *

P 313 P-AREA ASH BASIN, 188-0P Soil SE Unit Haz GS * *

P 314 P-AREA DISASSEMBLY BASIN, 105-P Soil SE Unit LLW GS * *

P 316 P-AREA REACTOR COOLING WATER SYSTEM, 186/190-P Soil SE Unit LLW GS * *

P 477
P REACTOR AREA: P-AREA REACTOR AREA CASK CAR RAILROAD TRACKS AS 
ABANDONED, NBN Soil SE Unit LLW GS * *

P 557 P-AREA PROCESS SEWER LINES AS ABANDONED, NBN Soil SE Unit LLW GS * *

R 230 R-AREA CONCRETE LAKE, 183-1R/186R Soil SE Unit Haz GS * *

R 231 AREA ON THE NORTH SIDE OF BUILDING 105-R, NBN Soil SE Unit HLW GS * *

R 233 LAYDOWN AREA NORTH OF 105R, NBN Soil SE Unit Haz GS * *

R 324 POTENTIAL RELEASE OF NAOH/H2 SO4 FROM 183-2R, NBN Soil SE Unit Haz GS * *

R 329 R-AREA ASH BASIN, 188-0R Soil SE Unit Haz GS * *

R 330 R-AREA DISASSEMBLY BASIN, 105-R Soil SE Unit LLW GS * *

R 478
R REACTOR AREA: R-AREA REACTOR AREA CASK CAR RAILROAD TRACKS AS 
ABANDONED, NBN Soil SE Unit LLW GS * *

R 513
RELEASE FROM THE DECONTAMINATION OF R-AREA REACTOR DISASSEMBLY 
BASIN, NBN Soil SE Unit LLW GS * *

R 556 R-AREA PROCESS SEWER LINES AS ABANDONED, NBN Soil SE Unit LLW GS * *

RR 546 DUNBARTON RAILROAD YARD, NBN Soil SE Unit Haz GS * *
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T 127 Spill on 1/12/53 of 1/2 Ton of Uranyl Nitrate, NBN Soil Field Start Haz GS * *
 

*** These units are attached to currently 
active facilities that inhibit earlier 
remediation.

* 
Site Evaluation (SE) Units are generally small units not 
incorporated in the base program that are assessed for 
further action or declared No Further Action (NFA) at a rate of 
16 per year. Per regulatory aggreement, accessible units in 
this comprehensive set are projected for completion prior to 
2023. 

** Challenge End Dates reflect optimized 
projected completions that are contingent on 
favorable regulatory decisions and timely 
completion of facility decommissioning. 
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